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Mr. Jim Hartman 
Department of Energy 
Rocky Flats Office - Bldg. 115 
P.O. Box 928 
Golden, Colorado 80 40 2 -0 92 8 

Dear Jim: 

I am writing to provide you with an update on the progress of the 
Standley Lake Protection Project and some good news on the project 
timeline. The Cities feel confident that with some hard work we 
will be able to initiate construction on the project in 1994. 

The Cities have made a great deal of progress with the help of the 
State and Federal agencies since the project was reconfigured in 
this spring. I t  has allowed us to focus on the environmental issues 
a t  hand, which are now much simpler, and move ahead. We 
anticipate, that with timely review of material by DOE and the 
Federal agencies, to be able to complete the necessary 
environmental documentation in the first quarter of 1994, which 
should allow construction to begin in the fall of 1994. This 
aggressive schedule is based on being able to complete the Section 
7 consultation based on the scope of work which DOE and the 
Cities have agreed to, and continued cooperation between the 
agencies and the Cities in expediting any necessary reviews. If this 
plan can be followed, monies associated with the Woman Creek 
Reservoir component of the project can be committed or spent in 
1994. 

The Cities are also working hard to initiate construction of the 
other major project component, the Kinnear Ditch Replacement 
Pipeline, in 1994. W e  have completed our necessary environmental 
surveys for this project component, and are eager to receive 
approval from DOE to submit them to the Federal agencies. With 
DOE’S recognition that this pipeline is a separate and independent 
component, permitting can be complete by the end of the year, 
allowing construction to begin in the spring of 1994, and be 
completed by the end of the year. 

We are very encouraged by the likelihood that we will be able to 
initiate construction on these major components, spending or 
committing a majority of our grant funds in 1994. To accomplish 
this goal, the Cities will need a high level of agency cooperation in 
approving the necessary environmental documentation. 
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I hope this information is helpful and encouraging to you and others 
within the DOE. Please contact me if  you have any further 
questions. 

Sincerely, I 

I 

/ Ronald A. Heflbusch 
Director of Public Works & Utilities 


